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I. HEADING

DATE: MARCH 13, 1992
SUBJECT': HILLSDALE DRUM SITE
HILLSDALE, ST. HELENA PARISH, LA

FROM: CHARLES FISHER, 0SC EPA REGION 6 ERB
TO: DIRECTCR, ERD
REGION &

POLREP#: NO. 2
II. DBACKGROUND

SITE#: 2X

DELIVERY ORDER#: 0035-06-024

RESPONSE AUTHORITY: CERCLA

ERNS#: N/A ‘

NPL STATUS: NON-NPL

STATE NOTIFICATION: STATE REFERRAL

ACTION MEMO STATUS: ACTING RA EXECUTED 03-02-92
START DATE: 02/14/92

DEMOBILIZATION DATE: 3-13-92

COMPLETION DATE: N/A

ITI. SITE INFORMATION
A. INCIDENT CATEGORY
CERCLA INCIDENT CATEGORY: Active Waste Management Facility.
B. SITE DESCRIPTION
1. Site Description

The Hillsdale Drum Site is composed of three separate subsites,
all operated and/or managed by the same companies and
individuals. These subsites have been labeled as Site A, Site B,
and Site C.

The Hillsdale Drum Site (Site B) is located at Rural Route 1, Box
87, Amite, Louisiana, 70422. The site is on Louisiana State Road
441, approximately 3/4 mile south of the town of Hillsdale
(population approximately 150). There are two residences
approximately 1/4 to 1/2 mile north of the site along SH 441.
Land use surrounding the site is primarily rural, with cattle
raised for dairy and beef production.

The P.J. Thomas Road site (Site A) is located on P.J. Thomas
Road, approximately 1/2 mile east of La SH 1045, approximately
1/2 miles south of Hillsdale. The site is approximately 100
yards off the road and 75 yards north of a house trailer
residence. There is a second residence approximately 250 yards
to the southwest and separated from the site by a heavy grove of
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trees. There is no actual street address for this site. There
is a small lake/cattle tank/pond located approximately 100 yards
northwest of the site. This water body is used for fishing by
local residents and eventually drains to the Amite River.

The warehouse site (Site C) is located on Laurel Avenue in the
City of Amite. The warehouse is located in the southwestern
portion of the city. There are 10 residences within 1/4 mile of
the warehouse., Surrounding the warehouse are other warehouses
and a railroad track.

IVv. RESPONSE INFORMATION
1. Current Situation

The Louisiana Department of Environmental Quality (LDEQ) was
notified of the site by an anonymous caller on February 5, 1992,
LDEQ and the State Police started investigations of the J.P.
Thomas Road site (Site A) and the La Hwy 441 site (Site B} on
February 6, 1992. Initial investigations of the site(s)
indicated the presence of incompatible materials (acids, bases,
flammables, oxidizers,and corrosives) stored together presenting
a fire and explosion hazard. LDEQ requested EPA assistance on
February 12, 1992. At the same time, LDEQ requested that the
Covernor of Louisiana issue a notice of imminent endangerment.
Once the Governor of Louisiana issued the notice, LDEQ
instructed the St. Helena Sheriff’s Office to evacuate the family
living near the J.P. Thomas Road site (SITE A). LDEQ is
continuing investigations of the activities at all locations
under state RCRA authority.

The Louisiana State Police obtained search warrants and issued
several arrest warrants in conjunction with their criminal
investigation of the case. Entry into the two initial sites
(Sites A & B) was made under the State Police Search Warrant
authority, and entry into the Amite warehouse site (Site C) was
made under a "Consent to Search" agreement.

Due to the multi-state nature of the potential criminal
investigations, the Louisiana State Police has requested
agssistance from EPA CID.

2. Removal Actions To Date

All materials from Site A and Site C have been consolidated and
restaged at Site B. The full or partially full drums have been
staged inside the lounge\warehouse and the empty drums have been
staged outside. Approximately 316 drums of potential hazardous
waste were removed from Site A. Included in this number was a
tractor trailer loaded with 158 drums. A majority of these drums
did contain waste. The two Site A burn piles have been sampled
and sent to the laboratory, along with background samples. A
total of 12 soil samples were collected from the burn piles and
surrounding area. The collected samples are being analyzed for
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volatile organics, semi-volatile organics, priority pollutant
metals, pesticides\PCBs, and organophosphorus\pesticides. After
the sampling was completed, the contents of both burn piles were
placed into two rolloff boxes. In addition, one to three inches
of topsoil was removed from beneath the burn piles and loaded
into the rolloff boxes and moved to Site B. One pond, located
100 yards west of Site A, was sampled and a pond located
approximately 2 miles north of Site A was sampled to collect
background information. The water and sludge samples were
analyzed for wvolatile organics, semi-volatile organics, priority
pollutant metals, and pesticides\PCBs. A fence has been
constructed around Site A area to prevent public access and
potential contact with contaminants that may remain in the soil.
The family living near Site A was temporarily relocated and has
since been allowed to return.

Site C consisted of 33 drums of possible hazardous waste and two
bags that contained possible asbestos abatement material. Three
piles of packing material were located on the floor at the Site ¢
warehouse and samples were collected from each pile and a bag of
the abatement material. Samples were also collected from the
area under the asbestos bags and the fiber drums. A number of
the drums had to be repacked into 85 gallon overpacks due to the
deteriorating condition of the containers. The piles of packing
material were repacked into salvage drums and restaged at Site
B. This brought the total to 63 drums of material that was
removed for Site €. A fence is surrounding the site and it is
secure from public access.

Site B contained 365 drums of potential hazardous waste. All
full or partially full drums were staged in the lounge\warehouse
and the empty drums were staged outside. A total of 152 samples
have been sent to the laboratory for analyses. The samples were
collected from drums that originated from all three sites. The
samples are being analyzed for RCRA characteristics and the
results will be used for site characterization and enforcement
actions, Field hazard categorization (HazCat) has been conducted
on all samples and the results are being used to restage the
drums according to hazard class. Approximately 100 drums of
vermiculite or like material have been sieved to ensure that all
lab packs were fully identified and inventoried.

The bobtail truck that was labeled with Polychlorinated Biphenyl
(PCB’s) stickers contained six drums. A sample was taken from
one of the drums and a chlor~n-oil test showed a positiva
response to PCB’s. On Thursday, March 5, 1992 two employee’s
from Southern Environmental Services were given permission to
take the truck from the site. A fence has been constructed
around Site B to restrict unauthorized access and 24 hour
security is present.

3. Potential for Continued State/Local Response

LDEQ and State Police will be continuing their respective
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investigations. EPA has assumed the lead in the removal action;
however, data collected from both field HazCat, full priority
pollutant scan, and RCRA characteristic analysis will be shared
by all parties involved. The St. Helena Sheriff’s Office is
providing 24-hour site security.

c. NEXT STEPS

Demobilization from the site is scheduled for 3-13-92. The
second phase activities of transportation and disposal is
scheduled to start on approximately 5-13-92, but no later than 60
days from demobilization. During this break EPA enforcement will
be notifying PRPs and offering them the opportunity to transport
and dispose of their waste(s).

D. KEY ISSUES

Oon Tuesday, March 10, 1992 a meeting was held that included EPA,
ILDEQ, Louisiana State Police and Mr. Bill Crawford {company
operator\PRP). The meeting was requested by Mr. Crawford in
order to gain information about the status of the Hillsdale Site
and the release of 71 drums\containers he received from a PRP in
Baton Rouge, LA. The manifest document that he wrote, indicated
that 69 drums\containers were listed as non-hazardous waste and 2
drums\containers were listed as corrosive liquid waste. The PRP
has informed LDEQ that the 71 drums\containers Mr. Crawford
received were listed as hazardous waste. EPA stated that if Mr.
Crawford could obtain a letter\document or laboratory analysis
from the generator\PRP stating that the drums were listed as non-
hazardous waste, then the 71 drums would be released, otherwise
the drums would remain on-site. Mr. Crawford also requested that
his personal belongings located at the site be returned and it
was stated that if he would submit a list of these personal
articles, they would be released to him.

V. COST INFORMATION
Cost To Date

Cleanup Contractor - 4 4 28 % 4 5 &8 8 0 & F & B FSF S S S $135‘272

AT/ EPA.ceseeanrsasoscccssaccsaccarnnnecennesas $ 31,632
CLP Analytical Services ... cciieiveneenennn. N/A
REAC tevvevoncarensonsasacrscnsaassnosennsans N/A
Regional Laboratory Services ...cvevesescosss N/A
IAGS * % #n kg F SN A A SR A RS AT S SRS EREEE SRR RS AN N/A
Letter Contracts ....ccvurencecccsscncansnnns N/A

Total - " & & g9 U..O........O....D..-.-'...COCOC $166'904
Proj ect ceiling L I IR B I I Y R T R B I I CRE RN RN BN R I R I IR BB $561, 000
Percent of Project Funds Remaining .......... 29.98%

000012



lgalicia
000012




